I Jo /o 32

Tae Hinps Group, LP

ENERGY AND ENVIRONMENTAL PROFESSIONALS
7680 WOODWAY, SUITE 300

HousTtoN, TEXAS 77063
713-467-2600
FAX 713-467-8777

August 25, 2004

Mr. Paul B. Baker

State of Utah, Department of Natural Resources
Division of Oil, Gas and Mining

1594 West North Temple, Suite 1210

Salt Lake City, Utah 84114-5801

Re:  Summary of Mine Reclamation Plan Meeting
Crown Asphalt Ridge, LLC
Vernal, Utah

Dear Paul:

Pursuant to our recent telephone conversation, please find the following summary of our meeting
held at the Uintah County Commissioner’s Office in Vernal, Utah on Thursday, August 12,
2004. The purpose of this summary letter is to set forth the ideas exchanged and verbally
agreed upon with respect to the reconciliation of Reclamation Plan obligations of Crown Asphalt
Ridge, LLC ("Crown") and the current site conditions and to seek a written response from
DOGM of its concurrence and approval to proceed.

Stockpiled Overburden and Limited Topsoil (Figure 5)

There are three stockpiles consisting of overburden material and topsoil which was removed
from the mine excavation which have been defined as the responsibility of Crown under the
Reclamation Plan and the Temporary Mining Agreement of May 20, 2002. Utilizing recent
survey data these stockpiles are as follows:

Stockpile A (274,070 yds.)

Stockpile B (47,208 yds.)

Crown Overburden (Estimated 162,000 yds. )(Overlies Native Rock Ridge)
Total Crown Volume: 483,278 (yds.)

The estimated void of the pit is approximately 950,000 yds. With an obvious shortfall of
overburden located onsite, all parties have agreed to utilize the overburden material in the three
stockpiles in the most practical and efficient method to recontour the mine excavation to provide
an acceptable and stable contour, support the establishment of vegetation and to effectively
provide area drainage along the original contour. No additional material will be hauled to the
site for reclamation purposes. Blasting of native rock formations for additional fill volume has
been noted to provide minimal yield and therefore is not anticipated to occur. .
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Drainage

An effort to contour the backfilled slope to promote a natural drainage pathway into a retention
pond prior to downslope discharge in Section 31 will be made. The installation of some type
of conduit for the natural groundwater seep that has been dissected will be installed to route the
water downslope in the direction of the original drainage pathway.

Vegetation

Crown will broadcast an appropriate DOGM approved seed mix upon a scarified bed and will
monitor for three years to ensure that an acceptable area of coverage has been established.

Plant Site and Flare

Crown will dismantle and remove all of the plant and flare facilities, will grade the surface, as
needed, and will reestablish vegetation to the same standard as the reclaimed mine site.

Uintah County Obligations

As stipulated in the Temporary Mining Agreement, Uintah County will assume responsibility
for the closure of the County Extraction Site located in the northwest corner of the site. Uintah
County will utilize overburden material ("County Overburden Stockpile") located immediately
downslope of the County Extraction Site. In addition and to the extent necessary, Uintah County
will reestablish the natural drainage contour located in the Section 31 which discharges near its
current mixing facility in the northeast corner of the Site. As directed by DOGM, these
obligations and others located in Section 31 shall be borne solely by Uintah County.

Summary

Paul, on behalf of Crown Asphalt Ridge, LLC we appreciate you and Doug assisting Crown in
in the closure of its corporate obligations at the Site. We would request your written response
or other form of written notice as a directive of the DOGM approved plan to proceed.

Should you need additional information or wish to discuss this matter in further detail, please
contact me at your convenience.

Very truly yours,

E)HINDS GROUP, LP
Russell A, Hinds

President



CC:

Mr
Ms
Mr
Mr

. Doug Jensen, DOGM

. Sue Abood, DTE Energy

. Abed Houssari, DTE Energy

- Jim Abegglen, Uintah County Commissioners Office
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Figure 5
Crown Asphalt Plant Modified

Reclamation Plan
August 2004
Unltah County, Utah
The Hinds Group, LP
7660 Woodway, Suite 300
Houston, Texas 77063
(713)467-2600
Date: August 16, 2004
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